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GROUT TREATMENT FACILITY
Unit Managers Meeting

Federal Building, Room 784B
Richland, Washington

May 12, 1993
12:00 p.m. - 1:00 p.m.
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The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

2
Clifford E. Clark,
'Represented by--Sue

`D0L;2 i)t^ {
Daniel Duncan, RCRA

Date: Ca
Jnit Manager, RL
iri. Price, WHCj

^j^b^>7"^PrU eQ Date: I I 3
Program Manager, EPA Region 10

Not Present Date: 4/I^ 143
Robert Cordts, nit Manager, Washington State Department of Ecology

Grout, WHC Concurrence

Date:
R ph F. Wood, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
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Attachment 1

GROUT TREATMENT FACILITY
Unit Managers Meeting

Federal Building, Room 784B
Richland, Washington

May 12, 1993
12:00 p.m. - 1:00 p.m.

Agenda

1. PREVIOUS MEETING MINUTES

2. PROGRAM STATUS

r
-^° • Program Status
C.j • Status of Vault Construction
r.^,.

3. RCRA TOPICS
r.z-z

• Permit Application Status
;,^; • Ground Water Monitoring

• White Paper

4. GENERAL TOPICS

• Action Items
- Past Action Items
- New Action Items

• Schedule Next Meeting Date
- Tentative Dates
- Proposed Topics



Attachment 2

GROUT TREATMENT FACILITY
Unit Managers Meeting

Federal Building, Room 784B
Richland, Washington

May 12, 1993
12:00 p.m. - 1:00 p.m.

Summary of Discussion and Commitments/Agreements

PREVIOUS MEETING MINUTES

Previous meeting minutes for October and December 1992, and January,
February, and March 1993 were approved for signature. Mr. D. Duncan
(EPA) gave his approval, via videoconference, for Mr. M. Cline (WHC)
to sign the minutes.

PROGRAM STATUS

Program status was given by Mr. R. Wood (WHC). The Grout performance
assessment-(PA)-is 90%-compl-ete. Ecology wil' -be -bricfed as-soon as
a complete product is available. A WHC/PNL-approved PA is expected
July 7, 1993. Mr. Wood asked Mr. Duncan if he would like to be
involved with any briefings given to Ecology, and Mr. Duncan
indicated that he would like to be included.

Sampling of tanks 105-AP and 106-AP has been completed. Analyses are
ongoing, which are required to support grouting of vault 103.
Mr. Duncan asked when the completion date of the analysis would be.
Mr Wood indicated it was planned for early 1994.

Brookhaven National Laboratory (BNL) has completed its review of the
Final Safety Analysis Report (FSAR). A team from RL headquarters and
WHC attended a closeout meeting held April 27 and 28, 1993 at
Brookhaven, where approximately 85% of the comments were resolved.
The ECN regarding hydrogen generation is targeted to be issued in
June -1993.

WHC completed the double-shell tank waste transfer from tank 106-AN
to Grout feed tank 102-AP. The feed tank contents were mixed and
heated prior to sampling, which took place between April 27 - 30.
The re-hydrotest for vault 103 is scheduled to be performed on
May-26,-1993. Mr_Wood indicated-this--annonncement--wou?d-ser-ve-as
the required two-week notification to Ecology of the upcoming
hydrotest.

Mr. Cline provided the status of vault construction. The
fabrication of the exhaust and inlet air ductwork for vaults 102
and 103 has been completed and delivered to the site.
lnstallation of the ductwork is under way. Acceptance testing
of the portable instrument houses is continuing. An additional



anode has been installed on the cathodic protection system,
which clears up an exception to the acceptance test, and also
implements a tank integrity assessment recommendation. The
system has been retested with the new anode and has closed out
the acceptance test procedure (ATP).

3. RCRA TOPICS

• Mr. Cline reported that WHC received the NODs from Mr. Cordts, and
WHC is planning on submitting the NOD response table to Ecology on
July 25, 1993. Mr. Cline stated that a letter was received from
Mr. Cordts requesting a response by July 15, which would be 83 days
from the date of receipt. WHC is planning on submitting the NOD
response table consistent with the 90-day time frame required by the
Tri-Party Agreement. Mr. Cline said he had discussed this with Mr.

^., Cordts, and Mr. Cordts agreed with the July 25 date for submittal of
the response table.

r^.s
g • Mr. Cline reported that WHC still has not received notification in

writing from Ecology requesting WHC to relocate the three groundwater

Ne, monitoring wells. It was agreed to open a new action item for
Ecology to formally request the relocation of the wells.

• Mr. Duncan stated that EPA is still in the process of reviewing the
white paper regarding TCLP. Mr. Duncan said that the white paper was
sent--to iPA -headq{iariers-Apri 1_-20,.-1993 , -_and - he-piafi$--tii fiii iow up

for comments.

A: .r-.ENE°",L TOPICS

There_was_one_new_action item, which was for Ecology to write a
letter formally requesting the relocation of Grout groundwater
monitoring wells.

It was agreed to defer scheduling the next unit managers meeting
until Mr. Cordts was available to discuss his schedule. The topics
of groundwater monitoring and the status of the white paper will be
carried over to the next unit managers meeting.



Attachment 3

GROUT TREATMENT FACILITY
Unit Managers Meeting

Federal Building, Room 784B (Videoconference)
Richland, Washington

May 12, 1993
12:00 p.m. - 1:00 p.m.

Attendance List

Name Orqanization Phone #
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Attachment 4

GROUT TREATMENT FACILITY
Unit Managers Meeting

Federal Building, Room 784B
Richland, Washington

May 12, 1993
12:00 P.M. - 1:00 P.M.

Action Items

Action Item Descriotion

02-18-93:3 WHC/RL will formally transmit to EPA an issue paper and
request determination on sample size and spike recovery.

CLOSED (4/12/93). WHC transmitted to DOE 3/16/93.ff..,,..

05-12-93:1 Ecology to write a letter formally requesting the relocation
of Grout groundwater monitoring wells.

QV ACTION: Bob Cordts
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H. Anttonen RL
A. Austin WHC
J. Bitten WHC
C. Bowman WHC
C. Brunke WHC
M. Carosino RL
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Carreon RL
S. Cochrane WHC
E. Cordts Ecology
E. Clark RL
W. Cline WHC
P. Diediker WHC
K. Disibio WHC
L. Duncan EPA
J. Geier WHC
T. Gretsinger WHC
A. Huffman RL

Jaraysi Ecology
T. Kimura WHC
J. Lijek MACTEC
W. Lindsey WHC
J. Mackey WHC
S. McCullough WHC
J. Murkowski WHC
M. Price WHC
E. Rasmussen RL
H. Rifaey WHC
K. Sanan WHC
H. Sanders WHC
T. Tilden II PNL
E. Van Beek WHC
A. Voogd WHC
L. Waite WHC

Witczak Ecology
F. Wood WHC
D. Wright WHC
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B2-35
L4-73
H6-24
H6-23
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R4-01
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R4-02
R4-05
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R3-27
R4-03
B1-59
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Re-10

ADMINISTRATIVE RECORD: Grout Treatment Facility, TD-2-1
[Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-106

Please send comments on distribution list to Kathy Knox, WHC (H6-24),
(509) 372-3596.
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